
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/30/2013

ESTIMATE SUMMARY 13:31:49

CONTID: C18894         ESTIMATE NO: 0004 PROG 2005

PCN: 18894-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 25 ROAD PERCENT TIME:

PROJECT NO: NH0701-216                    

I-70B WIDENING EAST OF 25 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/26/2013 DATE TIME STARTED 04/08/2013

20 SO. SUNSET STREET DATE LET 02/21/2013 DATE WORK BEGAN 04/08/2013

P.O. BOX 1318 DATE AWARDED 03/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,051,831.05 PARTICIPATING $ $ 836,492.19

AWARD PROJECT AMT: 5,542,865.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,334.76

SECURITIES ENCUMBERED 1,331.68

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.77

WORK DAYS

WORK DAYS

50.97%

2,967,432.94

836,492.19

836,492.19

818,489.11

$

$

$

$

3,084,398.11

0.00

3,084,398.11

64,965.92

3,149,364.03

-78,131.94

60,128.86

3,131,360.95

0.00

AMOUNT DUE 3,131,360.95 818,489.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 818,489.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 172

ORIG TIME ALLOW: 175
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.050

201-00000  
 

1.000

L S 

35,000.00000 33,250.000.950

1,750.00

0010 *Removal of Structure 15.000

5.000

202-00001  
 

20.000

EACH

750.00000 15,000.0020.000

3,750.00

0015 *Removal of Pipe 1,519.000

875.000

202-00035  
 

2,697.000

LF  

10.50000 25,137.002,394.000

9,187.50

0020 *Removal of Delineator 33.000

0.000

202-00090  
 

35.000

EACH

23.00000 759.0033.000

0.00

0025 *Removal of Concrete Median Cover Material 343.000

0.000

202-00190  
 

384.000

SY  

3.90000 1,337.70343.000

0.00

0030 *Removal of Sidewalk 315.400

139.000

202-00200  
 

562.000

SY  

2.75000 1,249.60454.400

382.25

0035 *Removal of Curb and Gutter 2,446.000

590.000

202-00203  
 

3,868.000

LF  

3.00000 9,108.003,036.000

1,770.00

0040 Removal of Concrete Pavement 86.000

0.000

202-00210  
 

300.000

SY  

18.25000 1,569.5086.000

0.00

0045 *Removal of Asphalt Mat (Planing) 21,074.000

11,660.000

202-00240  
 

35,645.000

SY  

2.70000 88,381.8032,734.000

31,482.00

0050 *Removal of Pavement Marking 6,367.000

1,338.000

202-00250  
 

12,000.000

SF  

1.05000 8,090.257,705.000

1,404.90

0055 *Removal of Light Standard 0.000

0.000

202-00700  
 

4.000

EACH

120.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard Foundation 26.000

0.000

202-00705  
 

29.000

EACH

175.00000 4,550.0026.000

0.00

0065 *Removal of Ground Sign 6.000

0.000

202-00810  
 

16.000

EACH

53.00000 318.006.000

0.00

0070 *Removal of Traffic Signal Pole 5.000

0.000

202-00840  
 

5.000

EACH

600.00000 3,000.005.000

0.00

0075 Removal of Concrete Footing 4.000

2.000

202-00900  
 

8.000

EACH

800.00000 4,800.006.000

1,600.00

0080 *Plug Culvert 0.000

0.000

202-04001  
 

2.000

EACH

325.00000 0.000.000

0.00

0085 Removal of Detour 0.000

0.640

202-06000  
 

1.000

L S 

15,000.00000 9,600.000.640

9,600.00

0090 *Unclassified Excavation (Complete In Place) 6,178.000

1,695.000

203-00010  
 

8,787.000

CY  

12.00000 94,476.007,873.000

20,340.00

0095 Muck Excavation 118.500

0.000

203-00100  
 

400.000

CY  

15.00000 1,777.50118.500

0.00

0100 Blading 1.000

0.000

203-01500  
 

100.000

HOUR

175.00000 175.001.000

0.00

0105 *Potholing 216.400

0.000

203-01597  
 

250.000

HOUR

300.00000 64,920.00216.400

0.00

0110 *Sweeping (With Pickup Broom) 10.000

24.750

203-01622  
 

100.000

HOUR

350.00000 12,162.5034.750

8,662.50
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

200.000

HOUR

52.00000 0.000.000

0.00

0120 *Filter Material (Class A) 0.000

0.000

206-00510  
 

6.000

CY  

38.00000 0.000.000

0.00

0125 Topsoil 0.000

0.000

207-00205  
 

750.000

CY  

40.00000 0.000.000

0.00

0130 *Erosion Log (12 Inch) 131.000

0.000

208-00002  
 

500.000

LF  

4.95000 648.45131.000

0.00

0135 *Silt Fence 0.000

0.000

208-00020  
 

100.000

LF  

1.00000 0.000.000

0.00

0140 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

0.00

0145 *Storm Drain Inlet Protection (Type 1) 92.000

-92.000

208-00051  
 

92.000

LF  

10.00000 0.000.000

-920.00

0150 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

10.000

LF  

9.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0160 Removal and Disposal of Sediment (Labor) 0.000

16.500

208-00103  
 

100.000

HOUR

65.00000 1,072.5016.500

1,072.50

0165 Removal and Disposal of Sediment (Equipment) 0.000

11.000

208-00105  
 

20.000

HOUR

90.00000 990.0011.000

990.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Control Supervisor 48.000

27.000

208-00206  
 

175.000

DAY 

225.00000 16,875.0075.000

6,075.00

0175 *Reset Light Standard 4.000

0.000

210-00750  
 

6.000

EACH

900.00000 3,600.004.000

0.00

0180 *Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0185 *Reset Ground Sign 0.000

0.000

210-00810  
 

8.000

EACH

250.00000 0.000.000

0.00

0190 *Reset Sign Panel 0.000

0.000

210-00815  
 

23.000

EACH

78.00000 0.000.000

0.00

0195 *Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

4.000

EACH

52.00000 0.000.000

0.00

0200 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

4.000

EACH

430.00000 0.000.000

0.00

0205 *Adjust Manhole 6.000

0.000

210-04010  
 

14.000

EACH

460.00000 2,760.006.000

0.00

0210 *Modify Manhole 7.000

0.000

210-04015  
 

7.000

EACH

465.00000 3,255.007.000

0.00

0215 *Adjust Valve Box 2.000

0.000

210-04050  
 

11.000

EACH

185.00000 370.002.000

0.00

0220 *Sod 0.000

0.000

212-00050  
 

21,911.000

SF  

0.45000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Inorganic Mulch 0.000

0.000

213-00065  
 

790.000

CY  

55.00000 0.000.000

0.00

0230 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

6,131.000

SY  

1.75000 0.000.000

0.00

0235 *Concrete Landscape Border 0.000

0.000

213-00300  
 

848.000

LF  

9.00000 0.000.000

0.00

0240 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

1,466.000

LF  

9.00000 0.000.000

0.00

0245 *Deciduous Shrub (5 Gallon Container) 143.000

75.000

214-00350  
 

333.000

EACH

32.50000 7,085.00218.000

2,437.50

0250 *Evergreen Shrub (5 Gallon Container) 0.000

54.000

214-00650  
 

130.000

EACH

32.50000 1,755.0054.000

1,755.00

0255 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

65.000

EACH

10.50000 0.000.000

0.00

0260 Aggregate Base Course (Class 3) 2,003.900

755.130

304-03000  
 

5,000.000

TON 

19.50000 53,801.092,759.030

14,725.04

0265 Aggregate Base Course (Class 6) 6,145.030

4,374.660

304-06000  
 

11,000.000

TON 

10.00000 105,196.9010,519.690

43,746.60

0270 *Hot Mix Asphalt (Patching) (Asphalt) 146.490

0.000

403-00720  
 

200.000

TON 

145.00000 21,241.05146.490

0.00

0275 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

183.010

403-34741  
 

816.000

TON 

95.00000 17,385.95183.010

17,385.95
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (6 Inch) 0.000

112.000

412-00600  
 

271.000

SY  

42.00000 4,704.00112.000

4,704.00

0285 *Concrete Pavement (8 Inch) 2,339.000

4,234.000

412-00800  
 

6,573.000

SY  

48.00000 315,504.006,573.000

203,232.00

0290 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

1,504.000

SY  

50.00000 0.000.000

0.00

0295 *Concrete Pavement (9-3/4 Inch) 13,579.000

0.000

412-00975  
 

25,461.000

SY  

46.00000 624,634.0013,579.000

0.00

0295 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000SY  

5.69000 0.000.000

0.00

0295 MATERIAL ALLOWANCE PCCP Pavement 6,646.663

0.000SY  

5.69000 37,819.516,646.663

0.00

0295 MATERIAL ALLOWANCE Dowel, Epoxy 6,911.001

0.000SY  

3.92800 27,146.416,911.001

0.00

0300 *Concrete Pavement (9-3/4) (Class E) 244.000

0.000

412-00976  
 

4,000.000

SY  

48.00000 11,712.00244.000

0.00

0305 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

57.000

SY  

10.50000 0.000.000

0.00

0310 *Geotextile (Drainage) (Class 2) 23.000

0.000

420-00113  
 

23.000

SY  

10.50000 241.5023.000

0.00

0315 *Drilled Caisson (48 Inch) 0.000

108.000

503-00048  
 

108.000

LF  

550.00000 59,400.00108.000

59,400.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

14.000

CY  

85.00000 0.000.000

0.00

0325 Geogrid Reinforcement 2,070.000

759.000

506-01020  
 

3,000.000

SY  

3.70000 10,467.302,829.000

2,808.30

0330 *Concrete Class B 2.000

0.000

601-01000  
 

2.000

CY  

575.00000 1,150.002.000

0.00

0335 *Concrete Class D 60.000

0.000

601-03000  
 

63.000

CY  

625.00000 37,500.0060.000

0.00

0340 *Reinforcing Steel 7,399.000

0.000

602-00000  
 

7,762.000

LB  

1.05000 7,768.957,399.000

0.00

0345 *Reinforcing Steel (Epoxy Coated) 2,552.000

0.000

602-00020  
 

2,552.000

LB  

1.25000 3,190.002,552.000

0.00

0350 *12 Inch Reinforced Concrete Pipe (Complete In Place) 449.000

0.000

603-01125  
 

473.000

LF  

57.00000 25,593.00449.000

0.00

0355 *15 Inch Reinforced Concrete Pipe (Complete In Place) 342.000

0.000

603-01155  
 

346.000

LF  

65.00000 22,230.00342.000

0.00

0360 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,040.000

238.000

603-01185  
 

1,466.000

LF  

68.00000 86,904.001,278.000

16,184.00

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 970.000

0.000

603-01245  
 

970.000

LF  

105.00000 101,850.00970.000

0.00

0370 *30x19 Inch Reinforced Concrete Pipe Elliptical 191.000

0.000

603-02245  
 

194.000

LF  

125.00000 23,875.00191.000

0.00



CONTID: C18894         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *12 Inch Reinforced Concrete End Section 3.000

0.000

603-05012  
 

3.000

EACH

525.00000 1,575.003.000

0.00

0380 *18 Inch Reinforced Concrete End Section 3.000

2.000

603-05018  
 

7.000

EACH

765.00000 3,825.005.000

1,530.00

0385 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1.000

EACH

950.00000 950.001.000

0.00

0390 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2.000

EACH

2,650.00000 2,650.001.000

0.00

0395 *Inlet Special 5.000

1.000

604-19000  
 

6.000

EACH

3,150.00000 18,900.006.000

3,150.00

0400 *Inlet Type R  L 5 (5 Foot) 8.000

0.000

604-19105  
 

8.000

EACH

3,150.00000 25,200.008.000

0.00

0405 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

2.000

EACH

5,800.00000 11,600.002.000

0.00

0410 *Manhole Slab Base (5 Foot) 10.000

0.000

604-30005  
 

10.000

EACH

2,500.00000 25,000.0010.000

0.00

0415 *Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

6.000

EACH

3,350.00000 20,100.006.000

0.00

0420 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

208.000

LF  

10.25000 0.000.000

0.00

0425 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

35.000

LF  

195.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Fence (Plastic) 308.000

0.000

607-11525  
 

1,000.000

LF  

1.80000 554.40308.000

0.00

0435 *Concrete Sidewalk (6 Inch) 0.000

411.000

608-00006  
 

2,884.000

SY  

32.00000 13,152.00411.000

13,152.00

0440 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

114.000

SY  

95.00000 0.000.000

0.00

0445 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

879.000

LF  

12.00000 0.000.000

0.00

0450 *Curb and Gutter Type 2 (Section II-B) 2,022.000

2,347.000

609-21020  
 

8,869.000

LF  

13.00000 56,797.004,369.000

30,511.00

0455 *Curb and Gutter Type 2 (Section II-M) 203.000

15.000

609-21021  
 

1,018.000

LF  

22.00000 4,796.00218.000

330.00

0460 *Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

5,134.000

LF  

13.00000 0.000.000

0.00

0465 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

21,230.000

SF  

6.50000 0.000.000

0.00

0470 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

14.000

EACH

36.50000 0.000.000

0.00

0475 *2 Inch Electrical Conduit (Plastic) 5,069.000

3,331.000

613-01200  
 

8,765.000

LF  

9.50000 79,800.008,400.000

31,644.50

0480 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

32,000.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

53.000

EACH

4,250.00000 0.000.000

0.00

0490 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

2.000

EACH

3,500.00000 0.000.000

0.00

0495 *Light Standard Metal (35 Foot) (2 Arm) 0.000

0.000

613-34353  
 

11.000

EACH

3,600.00000 0.000.000

0.00

0500 *Light Standard Foundation 0.000

0.000

613-40010  
 

13.000

EACH

765.00000 0.000.000

0.00

0505 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

53.000

EACH

560.00000 0.000.000

0.00

0510 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

1.000

EACH

1,850.00000 0.000.000

0.00

0515 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

28.000

EACH

1,200.00000 0.000.000

0.00

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

58.000

SF  

15.50000 0.000.000

0.00

0525 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

11.000

EACH

185.00000 0.000.000

0.00

0530 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

525.00000 0.000.000

0.00

0535 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

6.000

EACH

570.00000 0.000.000

0.00
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0540 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

23.000

EACH

705.00000 0.000.000

0.00

0545 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

775.00000 0.000.000

0.00

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

6.000

EACH

1,325.00000 0.000.000

0.00

0555 *Fire Preemption Unit 0.000

0.000

614-72864  
 

3.000

EACH

4,500.00000 0.000.000

0.00

0560 *Traffic Signal-Light Pole Steel (1 Mast Arm) 0.000

0.000

614-81010  
 

4.000

EACH

22,500.00000 0.000.000

0.00

0565 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

2.000

EACH

12,800.00000 0.000.000

0.00

0570 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

850.000

LF  

1.70000 0.000.000

0.00

0575 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

870.000

LF  

1.75000 0.000.000

0.00

0580 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

10.000

LF  

1.90000 0.000.000

0.00

0585 4 Inch Plastic Pipe 196.000

0.000

619-50320  
 

200.000

LF  

42.00000 8,232.00196.000

0.00

0590 *Detour 3,213.000

493.000

621-00430  
 

3,800.000

SY  

28.00000 103,768.003,706.000

13,804.00
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0595 *Bollard 0.000

0.000

622-00270  
 

10.000

EACH

1,165.00000 0.000.000

0.00

0600 *Drip Emitter 0.000

0.000

623-00164  
 

198.000

EACH

2.80000 0.000.000

0.00

0605 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

5.000

EACH

53.00000 0.000.000

0.00

0610 *1 Inch Manual Control Valve 0.000

0.000

623-03008  
 

4.000

EACH

325.00000 0.000.000

0.00

0620 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

10.000

LF  

0.20000 0.000.000

0.00

0625 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

1.000

EACH

250.00000 0.000.000

0.00

0630 *Construction Surveying 0.440

0.230

625-00000  
 

1.000

L S 

55,000.00000 36,850.000.670

12,650.00

0635 *Construction Surveying (Hourly) 12.500

4.000

625-00001  
 

100.000

HOUR

145.00000 2,392.5016.500

580.00

0640 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

480,000.00000 480,000.001.000

192,000.00

0645 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

35,000.00000 17,500.000.500

0.00

0650 *Pavement Marking Paint 60.000

40.000

627-00001  
 

150.000

GAL 

32.00000 3,200.00100.000

1,280.00
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0655 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

225.00000 0.000.000

0.00

0660 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

2,190.000

SF  

10.50000 0.000.000

0.00

0665 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

4,339.000

SF  

11.50000 0.000.000

0.00

0670 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

416.000

SF  

17.00000 0.000.000

0.00

0675 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

2,299.000

SF  

11.50000 0.000.000

0.00

0680 *Flagging 1,620.250

976.250

630-00000  
 

5,000.000

HOUR

20.00000 51,930.002,596.500

19,525.00

0685 *Traffic Control Inspection 16.000

14.000

630-00007  
 

70.000

DAY 

72.00000 2,160.0030.000

1,008.00

0690 *Traffic Control Management 53.000

28.000

630-00012  
 

175.000

DAY 

525.00000 42,525.0081.000

14,700.00

0695 *Barricade (Type 3 M-B) (Temporary) 10.500

0.500

630-80336  
 

25.000

EACH

225.00000 2,475.0011.000

112.50

0700 *Construction Traffic Sign (Panel Size A) 31.000

3.000

630-80341  
 

86.000

EACH

48.00000 1,632.0034.000

144.00

0705 *Construction Traffic Sign (Panel Size B) 48.500

1.000

630-80342  
 

122.000

EACH

58.00000 2,871.0049.500

58.00
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0710 *Construction Traffic Sign (Special) 104.250

12.000

630-80344  
 

450.000

SF  

16.00000 1,860.00116.250

192.00

0715 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.000

630-80358  
 

6.000

EACH

530.00000 1,325.002.500

530.00

0720 *Portable Message Sign Panel 354.000

210.000

630-80359  
 

1,470.000

DAY 

21.00000 11,844.00564.000

4,410.00

0725 *Drum Channelizing Device 149.000

11.000

630-80360  
 

500.000

EACH

6.75000 1,080.00160.000

74.25

0730 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.500

630-80363  
 

21.000

EACH

6.75000 70.8810.500

3.38

0735 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

30.000

EACH

6.75000 0.000.000

0.00

0740 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

500.000

LF  

75.00000 0.000.000

0.00

0745 *Channelizing Device (Special) 134.500

4.000

630-80390  
 

500.000

EACH

10.00000 1,385.00138.500

40.00

0750 *Traffic Signal (Temporary) 0.700

0.000

630-86800  
 

1.000

L S 

50,000.00000 35,000.000.700

0.00

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Partnering 0.000

1,300.000

700-70011  
 

3,000.000

F A 

1.00000 1,300.001,300.000

1,300.00
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0765 F/A Fuel Cost Adjustment 21.850

0.000

700-70016  
 

20,000.000

F A 

1.00000 21.8521.850

0.00

0770 F/A Asphalt Cement Cost Adjustment 0.000

522.520

700-70019  
 

10,000.000

F A 

1.00000 522.52522.520

522.52

0775 F/A On-The-Job Trainee 0.000

929.000

700-70021  
 

3,200.000

HOUR

1.00000 929.00929.000

929.00

0780 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0785 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0790 F/A Sprinklers 0.000

0.000

700-70320  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0795 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0815 Rem Asphalt Mat MCR/CMO#2 2,813.000

168.000

202-00220  
 

3,000.000

SY  

5.76000 17,170.562,981.000

967.68

0820 Temporary Berms MCR/CMO#2 342.000

0.000

208-00300  
 

1,000.000

LF  

2.35000 803.70342.000

0.00

0825 Added Item (Dollar)/ Concrete Price Reductions -470.180

-967.680

900-00006  
 

0.000

DOL 

1.00000 -1,437.86-1,437.860

-967.68

0830 Added Item (Dollar)/ Overweight Truck Price Reductions 0.000

60.000

900-00006  
 

60.000

DOL 

1.00000 60.0060.000

60.00
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0835 Aggregate Bag CMO/MCR 7 0.000

237.000

208-00035  
 

400.000

LF  

7.00000 1,659.00237.000

1,659.00

0840 Added Item (Lump Sum)/ Sewer Through Detention Vault 0.000

1.000

900-00014  
 

1.000

L S 

19,500.00000 19,500.001.000

19,500.00

0845 C and G Ty 2 I-M CMO/MCR 7 0.000

231.000

609-21011  
 

540.000

LF  

18.00000 4,158.00231.000

4,158.00

CAT 3,135,824.01833,082.196,012,831.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0810 F/A Field Office (Special) 10,130.000

3,410.000

700-70034  
 

35,000.000

F A 

1.00000 13,540.0013,540.000

3,410.00

CAT 13,540.003,410.0039,000.00CURRENT AMT0400 $ $ $

$ 3,149,364.01836,492.19$6,051,831.05$CURRENT AMTPROJECT TOTAL


